

C-II.06	Roadway, parking lot, curb & site work finishes Complete	0.20%
C-II.07	Perimeter Protection "Green" wall Complete	0.20%
C-II.08	Landscaping Complete	0.20%
C-II.09	P-Way Yard	0.30%
C-II.10	Not used	Nil
C-II.11	Site Ready in all respects to Receive Rolling Stock (Key Date)	0.50%
III	<u>Workshop</u>	
C-III.01	Excav, F/R/P Col/Wall Ftgs & Fdns & Back Fill 25%	0.40%
C-III.02	Excav, F/R/P Col/Wall Ftgs & Fdns & Back Fill 50%	0.40%
C-III.03	Excav, F/R/P Col/Wall Ftgs & Fdns & Back Fill 75%	0.40%
C-III.04	Excav, F/R/P Col/Wall Ftgs & Fdns & Back Fill 100%	0.40%
C-III.05	RCC Trenches 25%	0.35%
C-III.06	RCC Trenches 50%	0.35%
C-III.07	RCC Trenches 75%	0.35%
C-III.08	RCC Trenches 100%	0.35%
C-III.09	Slab on Grade 25%	0.40%
C-III.10	Slab on Grade 50%	0.40%
C-III.11	Slab on Grade 75%	0.40%
C-III.12	Slab on Grade 100%	0.40%
C-III.13	Structural Steel Cols & Bms 25%	0.7%
C-III.14	Structural Steel Cols & Bms 50%	0.7%
C-III.15	Structural Steel Cols & Bms 75%	0.7%
C-III.16	Structural Steel Cols & Bms 100%	0.7%
C-III.17	Structural Steel Roof Trusses, & Decking 25%	0.7%
C-III.18	Structural Steel Roof Trusses, & Decking 50%	0.7%
C-III.19	Structural Steel Roof Trusses, & Decking 75%	0.7%
C-III.20	Structural Steel Roof Trusses, & Decking 100%	0.7%
C-III.21	Standing seam metal roof & roofing Finishes 50%	0.3%
C-III.22	Standing seam metal roof & roofing Finishes 100%	0.3%
C-III.23	Metal Siding 50%	0.2%
C-III.24	Metal Siding 100%	0.2%
C-III.25	Perimeter Masonry Wall 50%	0.15%
C-III.26	Perimeter Masonry Wall 100%	0.15%
C-III.27	Interior Partitions Complete	0.15%
C-III.28	Exterior Doors including roll-up doors, fixed & operable windows complete	1.50%
C-III.29	Architectural Finishes complete (incl. toilets, offices, floor/Wall/Ceil Finishes)	2.80%
C-III.30	Electrical Fixtures	0.2%
C-III.31	U/G Plumbing 50%	1.00%
C-III.32	U/G Plumbing 100%	1.00%
C-III.33	Electrical R/I 50%	1.00%
C-III.34	Electrical R/I 100%	1.00%
C-III.35	Plumbing and fire fighting R/I 50%	1.25%
C-III.36	Plumbing and fire fighting R/I 100%	1.25%

C-III.37	Mech. Air Cooling & Ventilation Sys R/I 50%	1.00%
C-III.38	Mech. Air Cooling & Ventilation Sys R/I 100%	1.00%
C-III.39	Tools, Plant and Equipment Installation, testing and commissioning - 25%	3.75%
C-III.40	Tools, Plant and Equipment Installation, testing and commissioning - 50%	3.75%
C-III.41	Tools, Plant and Equipment Installation, testing and commissioning - 75%	3.75%
C-III.42	Tools, Plant and Equipment Installation, testing and commissioning - 100%	3.75%
C-III.43	Plumbing & Fire Fighting System testing and commissioning	2.25%
C-III.44	Electrical System testing and commissioning	2.90%
C-III.45	Mech. Systems testing and commissioning	2.80%
C-III.46	KMRC Personnel training	3.00%
C-III.47	Workshop Ready in all respects to service Rolling Stock (Key Date)	0.50%
C-III.48		
IV	<u>Stabling</u>	
C-IV.01	Excav, F/R/P Col/Wall Ftgs & Fdns & Back Fill 25%	0.2%
C-IV.02	Excav, F/R/P Col/Wall Ftgs & Fdns & Back Fill 50%	0.2%
C-IV.03	Excav, F/R/P Col/Wall Ftgs & Fdns & Back Fill 75%	0.2%
C-IV.04	Excav, F/R/P Col/Wall Ftgs & Fdns & Back Fill 100%	0.2%
C-IV.05	RCC Trenches 25%	0.15%
C-IV.06	RCC Trenches 50%	0.15%
C-IV.07	RCC Trenches 75%	0.15%
C-IV.08	RCC Trenches 100%	0.15%
C-IV.09	Slab on Grade 25%	0.2%
C-IV.10	Slab on Grade 50%	0.2%
C-IV.11	Slab on Grade 75%	0.2%
C-IV.12	Slab on Grade 100%	0.2%
C-IV.13	Structural Steel Cols & Bms 25%	0.20%
C-IV.14	Structural Steel Cols & Bms 50%	0.20%
C-IV.15	Structural Steel Cols & Bms 75%	0.20%
C-IV.16	Structural Steel Cols & Bms 100%	0.20%
C-IV.17	Structural Steel Roof Trusses, & Decking 25%	0.25%
C-IV.18	Structural Steel Roof Trusses, & Decking 50%	0.25%
C-IV.19	Structural Steel Roof Trusses, & Decking 75%	0.25%
C-IV.20	Structural Steel Roof Trusses, & Decking 100%	0.25%
C-IV.21	Standing seam metal roof & roofing Finishes 50%	0.15%
C-IV.22	Standing seam metal roof & roofing Finishes 100%	0.15%
C-IV.23	Metal Siding 100%	0.15%
C-IV.24	Perimeter Masonry Wall 100%	0.15%
C-IV.25	Interior Partitions Complete	0.10%
C-IV.26	Exterior Doors including roll-up doors, fixed & operable windows complete	0.10%
C-IV.27	Architectural Finishes complete (incl. toilets, offices, floor/Wall/Ceil Finishes)	0.30%

C-IV.28	Electrical Fixtures	0.20%
C-IV.29	U/G Plumbing 50%	0.2%
C-IV.30	U/G Plumbing 100%	0.2%
C-IV.31	Electrical R/I 50%	0.2%
C-IV.32	Electrical R/I 100%	0.2%
C-IV.33	Plumbing and fire fighting R/I 50%	0.25%
C-IV.34	Plumbing and fire fighting R/I 100%	0.25%
C-IV.35	Mech. Air Cooling & Ventilation Sys R/I 50%	0.2%
C-IV.36	Mech. Air Cooling & Ventilation Sys R/I 100%	0.2%
C-IV.37	Tools, Plant and Equipment Installation, testing and commissioning - 25%	1.70%
C-IV.38	Tools, Plant and Equipment Installation, testing and commissioning - 50%	1.70%
C-IV.39	Tools, Plant and Equipment Installation, testing and commissioning - 75%	1.70%
C-IV.40	Tools, Plant and Equipment Installation, testing and commissioning - 100%	1.70%
C-IV.41	Plumbing & Fire Fighting System testing and commissioning	0.35%
C-IV.42	Electrical System testing and commissioning	0.50%
C-IV.43	Mech. System testing and commissioning	0.40%
C-IV.44	Stabling Ready in all respects to Receive Rolling Stock (Key Date)	0.50%
V	<u>ETU Maintenance</u>	
C-V.01	Excav, F/R/P Col/Wall Ftgs & Fdns & Back Fill	0.35%
C-V.02	Slab on Grade	0.25%
C-V.03	Complete Superstructure including Roofing, windows & Doors	0.55%
C-V.04	Complete Architectural Finishes (incl. toilets, offices, floor/Wall/Ceil Finishes)	0.30%
C-V.05	Electrical Fixtures	0.15%
C-V.06	Plumbing and fire fighting R/I 100%	0.30%
C-V.07	Electrical R/I 100%	0.55%
C-V.08	Mech. Air Cooling & Ventilation Sys R/I 100%	0.30%
C-V.09	Tools, Plant and Equipment Installation, testing and commissioning - 100%	3.00%
C-V.10	Plumbing & Fire Fighting System testing and commissioning	0.55%
C-V.11	Electrical System testing and commissioning	1.90%
C-V.12	Mech. System testing and commissioning	1.35%
C-V.13	KMRC Personnel training	0.80%
C-V.14	ETU Ready in all respects to service Rolling Stock (Key Date)	0.50%
C-V.15		
VI	<u>DCOS Store (Property Development Bldg) (B+5F)</u>	
C-VI.01	Excav, F/R/P Col/Wall Ftgs & Fdns & Back Fill	0.30%
C-VI.02	Slab on Grade	0.25%
C-VI.03	Complete Superstructure including Roofing, windows & Doors	1.00%
C-VI.04	Complete Architectural Finishes (incl. toilets, offices, floor/Wall/Ceil Finishes)	0.35%
C-VI.05	Electrical Fixtures	0.10%

C-VI.06	Plumbing and fire fighting R/I 100%	0.35%
C-VI.07	Electrical R/I 100%	0.35%
C-VI.08	Central AC R/I 100%	0.40%
C-VI.09	Equipment Installation, testing and commissioning - 100%	0.55%
C-VI.10	Plumbing & Fire Fighting System testing and commissioning	0.55%
C-VI.11	Electrical System testing and commissioning	0.55%
C-VI.12	AC System testing and commissioning	0.55%
C-VI.13	DCOS Store & PD Ready in all respects to support CP Depot (Key Date)	0.50%
C-VI.14		
C-VI.15		
VII	<u>Admin/OCC/DCC Building (6F)</u>	
C-VII.01	Excav, F/R/P Col/Wall Ftgs & Fdns & Back Fill	0.35%
C-VII.02	Slab on Grade	0.25%
C-VII.03	Complete Superstructure including Roofing, windows & Doors	1.00%
C-VII.04	Complete Architectural Finishes (incl. toilets, offices, floor/Wall/Ceil Finishes)	1.50%
C-VII.05	Electrical Fixtures	0.10%
C-VII.06	Plumbing and fire fighting R/I 100%	0.55%
C-VII.07	Electrical R/I 100%	0.80%
C-VII.08	Central AC R/I 100%	0.60%
C-VII.09	Equipment Installation, testing and commissioning - 100%	0.80%
C-VII.10	Plumbing & Fire Fighting System testing and commissioning	0.55%
C-VII.11	Electrical System testing and commissioning	1.00%
C-VII.12	AC System testing and commissioning	1.00%
C-VII.13	OCC/DCC ready in all respects for RR systems testing (Key Date)	0.50%
C-VII.14		
C-VII.15		

VIII	<u>Other Facilities</u>	
C-VIII.01	Security Building Complete	0.05%
C-VIII.02	Chemical Store Complete	0.03%
C-VIII.03	Canteen Complete	0.15%
C-VIII.04	U/G Fire Fighting Water Tank Complete	0.05%
C-VIII.05	Pump Room & OHT Complete (including U/G holding tank)	0.05%
C-VIII.06	Waste Storage Complete	0.02%
C-VIII.07	Driver's Booking Office Complete	0.05%
C-VIII.08	Effluent Treatment Plant Complete, commissioned and functional	0.10%
C-VIII.09	Perimeter Security Wall ("Green" Wall)	0.40%
C-VIII.10		
C-VIII.11		